S2S-08: Step 8 — Enable: Parallel Operation and Stakeholder Handover

> **Series:** S2S — SaaS to SaaS Migration | **Notebook:** 8 of 9 | **Phase:** Run | **Step:** Enable | **Created:** March 2026 | **Last Updated:** 10/01/2026

Overview

With data pipelines, SLOs, and alerting configured in the target tenant (Step 7), this step focuses on the human side of migration: managing parallel operation, communicating changes to stakeholders, establishing Dynatrace Intelligence baselines, and preparing users for the cutover. Parallel operation is the most expensive phase of the migration — you are paying for two tenants — so the goal is to keep it as short as possible while ensuring confidence in the target tenant.

> **S2S Migration Journey — 3 Phases / 9 Steps**
>
> **Plan:** 1. Discover | 2. Strategize | 3. Design
>
> **Upgrade:** 4. Prepare | 5. Execute | 6. Integrate
>
> **Run:** 7. Expand | **8. Enable** | 9. Optimize

Table of Contents

1. Parallel Operation Strategy
2. Dynatrace Intelligence Baseline Establishment
3. SLO Continuity
4. Stakeholder Communication
5. Cost Management During Parallel Period

6. User Training and Documentation
7. Step Completion Checklist

Prerequisites

Requirement	Details
Step 7 Complete	OpenPipeline rules, SLOs, and alerting deployed in target tenant
Agents Reporting	OneAgents and DynaKube operators sending data to target tenant
Both Tenants Active	Source and target tenants both receiving data for validation
Stakeholder List	Identified audiences for migration communication
Training Environment	Target tenant accessible for user training and exploration

1. Parallel Operation Strategy

During parallel operation, both the source and target tenants are live. Each host's OneAgent reports to exactly one of them — a single OneAgent has one destination — so hosts move from source to target in waves, while synthetics and log forwarders can feed both tenants at once. Cloud connections are the exception to plan around: for Azure, the docs warn against monitoring one subscription from multiple connections (**S2S-06** §1), so Azure subscriptions move per subscription rather than running in both. This period exists to validate the target tenant, build Dynatrace Intelligence baselines, and give users confidence before cutover.

Parallel Operation Timeline

Week	Activity	Key Milestones
Week 1	Data validation	Confirm hosts, services, logs, and spans in target match source counts
Week 2	Dynatrace Intelligence learning	Baselines begin forming; initial anomaly detection active

Week	Activity	Key Milestones
Week 3	SLO evaluation	7-day rolling SLOs have full data; compare source vs target values
Week 4	User acceptance	Key users validate dashboards, workflows, and alerts in target
Weeks 5–6	Cutover preparation	Go/no-go decision, communication, maintenance window scheduled
Weeks 7–8	Post-cutover buffer	Source tenant no longer ingesting; data stays queryable for its bucket retention
Week 9+	Decommission	Source tenant deactivated and deprovisioned

Operation Models

Model	Description	Best For	Duration
Full Parallel	Both tenants live; each host reports to exactly one — pending waves to source, migrated waves to target. Synthetics and log forwarders can feed both; Azure subscriptions switch per subscription rather than feeding both (see S2S-06 §1)	High-risk environments, regulatory requirements	4–6 weeks
Phased	Migrate groups of hosts/services incrementally	Large environments (1000+ hosts)	6–10 weeks
Reference	Source receives data, target receives from a representative subset only	Cost-constrained, low-risk migrations	2–4 weeks

> **Cost impact:** overlap cost comes from the integrations, synthetics and forwarders you point at both tenants, plus the per-wave window — not from agents, because a host reports to one tenant at a time. Work with your Dynatrace account team to negotiate temporary parallel licensing.
>
> **Agents cannot dual-report.** Do not plan for a host to send to both tenants: a single OneAgent per host is required, and one OneAgent has one destination (**S2S-02**, and **FAQ-25** §6).

Validate Host Count Parity

Run this query in both source and target tenants. The host counts should match (allowing for normal churn):

```
// Host count validation — run in both source and target tenants (Smartscape)
smartscapeNodes "HOST", from:-24h
| fieldsAdd provider = coalesce(cloud.provider, "none (on-premises or
undetected)")
| summarize hosts = count(), by:{provider}
| sort hosts desc

// cloud.provider is aws / azure / gcp on cloud-hosted hosts. Summed across
both tenants, the
// per-provider totals should match the pre-migration baseline (allowing for
churn), because each
// host reports to exactly one tenant. Classic fallback: fetch dt.entity.host
— but its cloud-tag
// fields (awsNameTag / azureResourceGroupName) do not exist on the Smartscape
node, and mixing
// classic and Smartscape counts produces false gaps.
```

Validate Log Continuity

Compare log volumes between source and target to ensure data pipelines are operating at parity:

```
// Log volume over the last 24 hours by loglevel
// Run in both source and target — compare totals
fetch logs, from:-24h
| summarize record_count = count(), by:{loglevel}
| sort record_count desc
```

2. Dynatrace Intelligence Baseline Establishment

Dynatrace Intelligence requires historical data to establish baselines for anomaly detection. In the target tenant, Dynatrace Intelligence starts from zero — there is no way to transfer learned baselines.

Baseline Types and Learning Times

In community practice, baselines become trustworthy on roughly these timescales — planning estimates, not documented figures. Replace them with a measurement after each wave: **FAQ-25** §5 has a per-host history-depth query that shows which migrated hosts have enough data yet.

Baseline Type	Learning Period	What It Detects
Response time	1–2 weeks	Service slowdowns
Error rate	1–2 weeks	Error rate increases
Throughput	2–4 weeks	Traffic anomalies (requires weekly patterns)
Infrastructure	1 week	CPU, memory, disk anomalies
Custom events	2–4 weeks	Depends on event frequency

Accelerating Baseline Learning

You cannot directly speed up Dynatrace Intelligence learning, but you can reduce noise:

Action	Impact
Use wave-scoped maintenance windows during each cutover	Keeps the cutover itself from raising problems
Ensure consistent traffic patterns	Avoid load testing or unusual deployments during baseline period
Configure sensitivity thresholds	Set anomaly detection sensitivity to match source tenant settings
Migrate anomaly detection settings first	Ensures Dynatrace Intelligence uses the same thresholds from day one

Expected Behavior During Baseline Period

Week	Dynatrace Intelligence Behavior	Action Required
Week 1	Many false positives (no baseline context)	Route to a staging alert channel — do not suppress or retune yet

Week	Dynatrace Intelligence Behavior	Action Required
Week 2	Infrastructure baselines forming, fewer false positives	Monitor and triage manually
Week 3	Service baselines forming, anomaly detection improving	Compare detected problems with source tenant
Week 4+	Baselines stable for most metrics	Ready for production alerting

Monitor Detected Problem Trends

Track detected problem volume in the target tenant to see baselines stabilize over time:

```
fetch dt.davis.problems, from:-7d
| summarize {problem_count = count()}, by:{day = bin(event.start, 24h)}
| sort day asc

// Bucketed by event.start (when the problem began) — timestamp on a problem record is its
// last update. 24h rather than 1d: calendar durations are rewritten with an INFO notification.
```

```
// detected problems by category — identify which areas are generating noise
fetch dt.davis.problems, from:-7d
| filter event.status == "ACTIVE" or event.status == "CLOSED"
| summarize problem_count = count(), by:{event.category}
| sort problem_count desc
```

3. SLO Continuity

SLOs with rolling evaluation windows will show incomplete or misleading values during the transition period. This is expected and must be communicated to stakeholders.

Impact During Transition

SLO Window	Impact	Duration of Impact
7-day rolling	Partial data for first 7 days	1 week

SLO Window	Impact	Duration of Impact
30-day rolling	Severely incomplete for first 30 days	4 weeks
Calendar month	No data until month boundary	Up to 30 days

Mitigation Strategies

Strategy	Implementation	When to Use
Temporary short window	Change 30-day SLOs to 7-day during transition	When stakeholders need early visibility
Dual reporting	Report SLOs from both tenants until target window fills	When SLO values are reported externally
SLO holiday	Suspend SLO reporting during transition with documented justification	When stakeholders accept a gap
Timestamp shift	Start SLO tracking at beginning of evaluation window	For calendar-based SLOs

4. Stakeholder Communication

Migration success depends as much on communication as on technical execution. Different audiences need different messages.

Communication Plan by Audience

Audience	What They Need to Know	When	Channel
Executive leadership	Timeline, risk summary, cost impact, go/no-go decision	Week 1 + weekly status	Email + steering committee
SRE / Platform team	Technical details, runbooks, rollback procedures	Throughout	Slack + wiki
Application developers	New tenant URL, updated API tokens, dashboard locations	2 weeks before cutover	Email + team meeting

Audience	What They Need to Know	When	Channel
Service desk	Updated escalation paths, known issues during transition	1 week before cutover	Runbook update
External stakeholders	Expected alert changes, SLO reporting gaps	2 weeks before cutover	Email + SLA documentation

Expected Impact Summary

Include this table in your stakeholder communication:

Area	Impact	Duration	Mitigation
Dynatrace Intelligence	Increased false positives in target tenant	Until migrated hosts have enough history (measured per host — **FAQ-25** §5)	Alerts routed to staging channel
SLOs	Incomplete evaluation in target tenant	1–4 weeks (depends on window)	Dual reporting from both tenants
Historical data	Not available in target tenant	Permanent	Source tenant stays queryable during the buffer period (no new ingest)
Dashboards	New URLs, possible layout differences	One-time	User training and URL redirect documentation
API tokens	All tokens regenerated	One-time	Token distribution before cutover

5. Cost Management During Parallel Period

Parallel operation is expensive — but only for what actually reaches both tenants. A host reports to one tenant at a time, so agent-sourced data is not doubled; integrations, synthetics and forwarders that you deliberately point at both tenants are.

Dual Licensing Impact

DPS Capability	Impact During Parallel	Optimization
Full-Stack (GiB-hours) / Infrastructure (host-hours) Monitoring	1x per host — each host reports to one tenant	Keep wave windows short
Log Management & Analytics (ingest & retain)	1x for agent-collected logs; 2x only for forwarders you deliberately dual-feed	Dual-feed only the sources you must compare
Traces	1x per host (agent-sourced)	—
Metrics	1x for agent metrics; 2x for cloud-integration and API-ingested metrics sent to both	Enable cloud integrations in the target per wave
Real User Monitoring / Synthetic Monitoring	2x only for synthetics and RUM you run in both tenants	Disable synthetic in source once target is validated

See **FINOPS-01** for the current DPS capability names and how to query consumption per tenant.

Cost Optimization Strategies

Strategy	Savings	Risk
Shorten parallel period (2 weeks vs 4 weeks)	50% reduction	Less baseline time for Dynatrace Intelligence
Phased migration (migrate by group)	Dual-fed integrations are enabled per wave, not all at once	Longer total timeline
Reduce source tenant data collection	20–40% on source during parallel	Reduced source visibility
Negotiate temporary parallel licensing	Cost-neutral	Requires account team engagement

> **Recommendation:** Negotiate parallel licensing with your Dynatrace account team **before** starting the parallel phase. Most account teams can provide temporary

> licensing for migration periods.

6. User Training and Documentation

Users need to know what changes, what stays the same, and where to find things in the target tenant.

Persona-Based Training

Persona	Training Focus	Format	Duration
Platform admin	IAM, OpenPipeline, bucket management, API token generation	Hands-on workshop	2 hours
SRE	Dashboards, SLOs, alerting, Dynatrace Intelligence differences	Live demo + Q&A	1 hour
Developer	New tenant URL, notebook access, DQL querying	Self-service guide + office hours	30 min
Service desk	Escalation paths, known issues, FAQ	Runbook update	30 min

Documentation Updates Required

Document	Update Required
Runbooks	New tenant URLs, API endpoints, token references
Wiki / knowledge base	Dashboard links, notebook links, SLO references
CI/CD pipelines	API token environment variables, deployment scripts
Incident response playbooks	Alert routing, escalation contacts
Onboarding documentation	New user access procedures, IAM group requests

FAQ Template

Question	Answer
Why are my dashboards showing less data?	The target tenant does not have historical data. Data accumulates from the migration date forward.
Why am I getting more alerts than usual?	Dynatrace Intelligence is establishing baselines from the target's own data. Expect more noise for recently migrated hosts until they have built up history — the platform team tracks this per host.
Where is my old dashboard?	Dashboards have been migrated. Open the Dashboards app in the target tenant and search by name.
Do I need a new API token?	Yes. All API tokens must be regenerated in the target tenant.
When will SLOs be accurate?	SLOs need one full evaluation window of data. 7-day SLOs: 1 week. 30-day SLOs: 4 weeks.

7. Step Completion Checklist

Before proceeding to **Step 9 — Optimize**, confirm that you have completed each item:

Checkpoint	Status
Parallel operation model selected (full, phased, or reference)	[ ]
Host count parity validated between source and target	[ ]
Log and span volumes validated between source and target	[ ]
Dynatrace Intelligence problem trend monitored — false positives decreasing	[ ]
SLO continuity strategy documented (temporary window, dual reporting, or holiday)	[ ]
Stakeholder communication sent to all audiences	[ ]
Cost optimization negotiated with account team	[ ]
User training completed for all personas	[ ]
Documentation updated (runbooks, wiki, CI/CD, playbooks)	[ ]

Checkpoint	Status
Go/no-go criteria defined for cutover decision	[ ]

Next Step

> **S2S-09: Step 9 — Optimize** — Execute the final cutover, validate migration completeness, decommission the source tenant, and capture lessons learned.

Completed	Next	Remaining
~~1. Discover~~ → ~~2. Strategize~~ → ~~3. Design~~ → ~~4. Prepare~~ → ~~5. Execute~~ → ~~6. Integrate~~ → ~~7. Expand~~ → ~~8. Enable~~	**9. Optimize**	—

Summary

In Step 8, you:

- Established a parallel operation strategy with a clear timeline (weeks 1–9+)
- Monitored Dynatrace Intelligence baseline establishment and tracked false positive trends
- Documented SLO continuity strategy for the transition period
- Communicated migration impact to all stakeholder audiences
- Optimized cost during the dual-tenant parallel period
- Trained users by persona and updated all supporting documentation

Additional Resources

- Dynatrace Intelligence Anomaly Detection
- Service-level objectives (DT docs)
- Dynatrace Notifications and Alerting

- Dynatrace Platform Subscription (DT docs)

This notebook was AI-generated from community-submitted and publicly available sources. This notebook series is not officially supported by Dynatrace. Always verify information against official Dynatrace documentation.